
Name Start Budget

01  Discovery & planning 10/5/2026 ∑ 4910.00

Project kickoff 10/5/2026 760.00

Customer research 10/5/2026 570.00

Content strategy 10/6/2026 1920.00

Sitemap & scope 10/8/2026 1660.00

Scope approved 10/9/2026 0.00

02  Design & review 10/12/2026 ∑ 5280.00

Wireframes 10/12/2026 1920.00

Visual design 10/14/2026 2530.00

Stakeholder review 10/19/2026 190.00

Design refinements 10/20/2026 640.00

Design approved 10/20/2026 0.00

03  Build & launch 10/19/2026 ∑ 10210.00

Build responsive pages 10/19/2026 3600.00

Content & accessibility 10/22/2026 4080.00

Cross-device testing 10/27/2026 1040.00

Final checks & fixes 10/29/2026 1240.00

Website launch 10/30/2026 250.00


